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1352.271-74

SCHEDULE OF WORK (APR 2010)

(a) Notwithstanding other requirements
specified in this contract, the contractor
shall provide to the Contracting Officer and
COR the following documents within five (5)
working days of the vessel’s arrival at the
contractor’s facility:

(1) Production Schedule.

(2) Work Package Network.

(3) Total Manpower Loading Curve.

(4) Trade Manning Curves.

(5) Subcontracting List.

(b) The Production Schedule shall list the
earliest, latest, and scheduled start and com-
pletion date for each work item awarded and
shall identify the critical path. The Work
Package Network shall show the work items,
milestones, key events, and activities and
shall clearly identify the critical path. The
Total Manpower Loading Curve shall show
the required manning for the duration of the
contract. The Trade Manning Curves shall
show the required manning for each trade for
the duration of the contract. The Subcon-
tracting List shall show work items, mile-
stones, key events, and activities to be ac-
complished by subcontractors.

(c) Additional Item Requirements ordered
and agreed upon, whether or not yet formal-
ized via a change order (contract modifica-
tion), shall be added to the Production
Schedule, Trade Manning Curves, and Sub-
contracting List and submitted to the Con-
tracting Officer and COR at each weekly
Progress Meeting. Any anticipated or unan-
ticipated deviation (greater than five (5) cal-
endar days) from the Production Schedule
shall be immediately brought to the atten-
tion of the Contracting Officer and COR.

(d) Any unauthorized deviation in the Pro-
duction Schedule which results in a delay in
the completion of work on a vessel past the
established performance period completion
date may entitle the Government to rem-
edies for late performance, including, but not
limited to, liquidated damages.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]

1352.271-74 Foreseeable cost factors
pertaining to different shipyard lo-
cations.

As prescribed in 48 CFR 1371.105, in-
sert the following provision:

FORESEEABLE COST FACTORS PERTAINING TO
DIFFERENT SHIPYARD LOCATIONS (APR 2010)

(a) The Contracting Officer will evaluate
certain foreseeable costs that will vary with
the location of the commercial shipyard to
be used by bidders/offerors under this solici-
tation. Costs will be calculated based on the

48 CFR Ch. 13 (10-1-11 Edition)

bidder’s/offeror’s shipyard location and these
costs will be added, for the purposes of eval-
uation only, to the bidder’s/offeror’s overall
price.

(b) These elements of foreseeable costs
consist of the following:

(1) Vessel Transit: (i) Vessel delivery costs
will be based on one round trip from the ves-
sel’s homeport of __ to the con-
tractor’s facility at a cruising speed of
knots. Distances will be based on the NOAA
publication, ‘‘Distance Between U.S. Ports”.

(ii) Daily vessel operational cost to navi-
gate the vessel between its homeport and the
contractor’s offered place of performance is
$ per day. The number of days to
transit to the contractor’s offered place of
performance from the vessel’s homeport will
be multiplied by the per-day operational
cost.

(iii) No operational costs will be applied if
the ship can be delivered to the contractor’s
facility from its homeport within eight (8)
hours port-to-port. If the delivery time ex-
ceeds eight (8) hours, but is less than 24
hours, it will be considered one full day. Any
fraction of subsequent day(s) will be consid-
ered as a full day.

(2) Shore Leave Costs: If the contractor’s fa-
cility is outside of a 50-mile radius of the
vessel’s homeport—

(i) An assessment of § for each 15-
day period or portion thereof, beginning with
the vessel’s departure from the homeport
and concluding with the vessel’s return to
homeport.

(ii) There will be an additional transpor-
tation cost for vessel crew members
for one (1) round trip(s) between the contrac-
tor’s offered place of performance and the
vessel’s homeport at the cost of coach-type
airfare.

(3) Travel and Per Diem Costs: If the con-
tractor’s facility is outside of a 50-mile ra-
dius of the vessel’s homeport—

(i) There will be a transportation cost for
one (1) Contracting Officer’s Representative
(COR) for round trip(s) between the con-
tractor’s offered place of performance and
the COR’s official duty station at the cost of
coach-type airfare.

(ii) There will be a per diem expense for

calendar days to support one (1) COR while
in the city of the place of contract performance,
to be determined in accordance with the Joint
Federal Travel Regulations (JFTR). The cost of
car rental for the estimated performance period
will also be included.

(iii) There will be a transportation cost for
one (1) Contracting Officer for =~ round
trip(s) between the Contracting Officer’s offi-
cial duty station and the contractor’s offered
place of performance at the cost of coach-
type airfare, plus per diem expenses and a
rental car.
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Department of Commerce
(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]

1352.271-75 Delivery and shifting of
the vessel.

As prescribed in 48 CFR 1371.106, in-
sert the following clause:

DELIVERY AND SHIFTING OF THE VESSEL (APR
2010)

(a) The Government shall deliver the vessel
to the contractor, at the location specified in
the contract.

(b) Whether the specified location of per-
formance is the contractor’s own facility or
any other authorized facility, it shall be un-
derstood to mean the fairway of the facility.
The contractor shall provide necessary tugs
and pilot services to move the vessel from
the fairway to the pier or dock, and, upon
completion of all work, from the pier or dock
to the fairway of the facility.

(c) While the vessel is in the possession of
the contractor, any necessary movement of
the vessel incidental to the work specified in
the contract shall be furnished by the con-
tractor without additional charge to the
Government.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]

1352.271-76 Performance.

As prescribed in 48 CFR 1371.107, in-
sert the following clause:

PERFORMANCE (APR 2010)

(a) The contractor shall not commence
work until a notice to proceed has been
issued by the Contracting Officer.

(b) The Government shall deliver the vessel
described in the contract at such time and
location as may be specified in the contract.
Upon completion of the work, the Govern-
ment shall accept delivery of the vessel at
such time and location as may be specified
in the contract.

(c) Without additional charge to the Gov-
ernment, and without specific requirement
in the contract, the contractor shall:

(1) Make available, at the facility, to per-
sonnel of the vessel while in drydock or on a
marine railway, sanitary facilities adequate
for the number of personnel using them and
acceptable to the Contracting Officer;

(2) Supply and maintain, in such condition
as the Contracting Officer may reasonably
require, suitable brows and gangways from
the pier, drydock or marine railway to the
vessel;

1352.271-77

(3) Perform, or pay the cost of, any repair,
reconditioning or replacement made nec-
essary as the result of the use by the con-
tractor of any of the vessel’s machinery,
equipment or fittings, including, but not
limited to, winches, pumps, riggings, or pipe
lines; and

(4) Furnish suitable offices, office equip-
ment and telephones at or near the site of
the work as the Contracting Officer reason-
ably requires for personnel designated by the
Government.

(d) Except as otherwise provided in the
contract, the contractor shall furnish all
necessary material, labor, supervision, serv-
ices, equipment, tools, supplies, power, ac-
cessories, facilities, and other things and
services necessary for accomplishing the
work.

(e) The contractor shall conduct dock and
sea trials of the vessel as required by the
contract. Unless otherwise expressly pro-
vided in the contract, during the conduct of
these trials the vessel shall be under the con-
trol of the vessel’s commander and crew with
representatives of the contractor and the
Government on board to determine whether
the work provided by the contractor has
been satisfactorily performed. Dock and sea
trials not specified which the contractor re-
quires for its own benefit shall not be under-
taken by the contractor without prior notice
to and approval of the Contracting Officer;
any such dock or sea trial shall be conducted
at the risk and expense of the contractor.
The contractor shall provide and install all
fittings and appliances which may be nec-
essary for the dock and sea trials to enable
the representatives of the Government to de-
termine whether the requirements of the
contract plans and specifications have been
met. The contractor shall also be responsible
for the care, installation and removal of any
instruments and apparatus furnished by the
Government for such trials.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]

1352.271-77 Delays.

As prescribed in 48 CFR 1371.108, in-
sert the following clause:

DELAYS (APR 2010)

When, during the performance of this con-
tract, the contractor is required to delay the
work on a vessel temporarily, due to orders
or actions of the Government respecting
stoppage of work to permit shifting the ves-
sel, stoppage of hot work to permit bun-
kering, fueling, embarking or debarking of
passengers or loading or discharging of
cargo, and the contractor is not given suffi-
cient advance notice or is otherwise unable
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